
RIA Status Meeting Notes  
Subject: PROJECT STATUS 
Date: 9/14/2005 
Attendees: PETER AL SUSHIL BRIAN 
 
Action Items: 
•  57 MHZ 

• BRAZE P.O. OUT TO PURCHASING FOR CALIFORNIA BRAZE 
• APS CAN PROVIDE A CLOSED LOOP SYSTEM IF A HEADER IS NOT 

AVAILABLE FOR USE 
• WATER SKID FROM USER AREA CAN BE PROVIDED 

• TO BE INSTALLED BEFORE RFQ ARRIVAL 
• CHILLER REQUIRED? EXISTING CHILLER IS BROKEN 
• TOTAL POWER IS ~100KW  

• RFQ MAGNETS AMPLIFIER 
• WHAT TEMPERATURE FLUX IS EXPECTABLE IN RFQ? 
• SKIDS DESIGNED FOR 40-50 KW NORMALLY 

•  FIRST ASSEMBLY TO BEGIN THIS FRIDAY TENTATIVELY 
• QUALITY OF ASSEMBLY – TRIP THERE AS ASSEMBLED 
• SHIPPING CRATE QUOTE OF ~$2400  
• SPECIALTY MOVERS THAT WILL GUARANTEE SHIPPING AND 

MOVING 
• OWN SENSORS IN TRUCK FOR LOAD MONITORING 

• PLUGS ARE IN SHOPS FOR MODIFICATION 
• 3 – 4” PLUGS 
• 1 – DRIVE LOOP LOW POWER COLD TEST 
• 1 – SIGNAL LOOPS 

• PLUGS OR 4 LOOPS?? 
• SST TO COPPER BONDING FOR SIGNAL LOOP FLANGE IS 

PROGRESSING 
• REVISE DRAWING G12827 AND SEND TO CALIFORNIA BRAZE AND 

POST 
• CHANGE ALL WIRES TO .060 BRAZE 

• LARGEST CLEANING CONTAINER IF 24 X 36 WE MAY NEED TO 
BUILD ONE FOR CLEANING OF THE ENTIRE ASSEMBLY 

• THREADED INSERTS WILL NOT BE USED IN THE COLD TEST 
•  

 
•  RIA LAYOUT 

• MAKE SPACING BETWEEN CRYO STATS TO BE 50CM  
• 25 MODULES FOR QUADS  
• TARGET AREA? DON?  
• MORE INFO TO COME LATER 


